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ESTIMATE RUN 04/08/2016

ESTIMATE SUMMARY 13:20:46

CONTID: C19751         ESTIMATE NO: 0015 PROG 2005

PCN: 19751-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 - WILLS TO PURCELL PERCENT TIME:

PROJECT NO: FSA 0503-081                  

US 50 - WILLS TO PURCELL

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING

1541 STOCKYARD ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)544-4744 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,335,083.29 PARTICIPATING $ $ 502,338.54

AWARD PROJECT AMT: 9,838,465.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,535.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.55

WORK DAYS

WORK DAYS

66.71%

3,773,056.69

502,338.54

502,338.54

494,803.46

$

$

$

$

7,562,026.60

0.00

7,562,026.60

0.00

7,562,026.60

-100,151.80

0.00

7,461,874.80

0.00

AMOUNT DUE 7,461,874.80 494,803.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 494,803.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

238.0 TIME ALLOW: 275

ORIG TIME ALLOW: 275

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/29/201503/25/2016

12/04/2014

12/17/2014

01/14/2015

01/29/2015
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PCN: 19751-BID    ESTIMATE RUN 04/08/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.750

0.000

201-00000  
 

65,400.000.750

0.00

1.000

L S 

87,200.00000

0010 Removal of Tree 4.000

0.000

202-00010  
 

5,800.004.000

0.00

4.000

EACH

1,450.00000

0015 Removal of Inlet 0.000

2.000

202-00019  
 

1,000.002.000

1,000.00

6.000

EACH

500.00000

0020 Removal of Slope and Ditch Paving 575.000

0.000

202-00026  
 

5,750.00575.000

0.00

625.000

SY  

10.00000

0025 Removal of Riprap 11.000

0.000

202-00027  
 

110.0011.000

0.00

11.000

SY  

10.00000

0030 Removal of Pipe 512.000

51.000

202-00035  
 

5,630.00563.000

510.00

603.000

LF  

10.00000

0035 Removal of End Section 29.000

1.000

202-00037  
 

4,500.0030.000

150.00

30.000

EACH

150.00000

0040 *Removal of Electrical Conduit 10.000

0.000

202-00040  
 

40.0010.000

0.00

105.000

LF  

4.00000

0045 *Removal of Delineator 108.000

0.000

202-00090  
 

540.00108.000

0.00

108.000

EACH

5.00000

0050 Removal of Sidewalk 372.000

204.000

202-00200  
 

5,760.00576.000

2,040.00

576.000

SY  

10.00000

0055 Removal of Curb and Gutter 635.000

0.000

202-00203  
 

3,810.00635.000

0.00

900.000

LF  

6.00000
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PCN: 19751-BID    ESTIMATE RUN 04/08/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Concrete Curb Ramp 13.000

0.000

202-00206  
 

130.0013.000

0.00

26.000

SY  

10.00000

0065 Removal of Asphalt Mat 25,716.000

0.000

202-00220  
 

102,864.0025,716.000

0.00

31,479.000

SY  

4.00000

0070 *Removal of Asphalt Mat (Planing) 0.000

33,999.000

202-00240  
 

73,097.8533,999.000

73,097.85

65,000.000

SY  

2.15000

0075 *Removal of Pavement Marking 8,447.000

271.000

202-00250  
 

10,897.508,718.000

338.75

15,000.000

SF  

1.25000

0080 *Removal of Closed Circuit Camera 1.000

0.000

202-00720  
 

300.001.000

0.00

1.000

EACH

300.00000

0085 *Removal of Luminaire 3.000

0.000

202-00750  
 

150.003.000

0.00

4.000

EACH

50.00000

0090 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

500.001.000

0.00

1.000

EACH

500.00000

0095 *Removal of Ground Sign 30.000

0.000

202-00810  
 

1,350.0030.000

0.00

46.000

EACH

45.00000

0100 *Removal of Flashing Beacon 2.000

0.000

202-00825  
 

200.002.000

0.00

2.000

EACH

100.00000

0105 *Removal of Pull Box 7.000

3.000

202-00827  
 

500.0010.000

150.00

14.000

EACH

50.00000

0110 *Removal of Traffic Signal Head 2.000

0.000

202-00831  
 

150.002.000

0.00

2.000

EACH

75.00000
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PCN: 19751-BID    ESTIMATE RUN 04/08/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Traffic Signal Pole 2.000

0.000

202-00840  
 

1,500.002.000

0.00

3.000

EACH

750.00000

0120 *Removal of Pedestal Pole 0.000

0.000

202-00858  
 

0.000.000

0.00

1.000

EACH

50.00000

0125 *Removal of Pedestrian Push Button 2.000

0.000

202-00860  
 

50.002.000

0.00

2.000

EACH

25.00000

0130 *Removal of Guardrail Type 3 338.000

0.000

202-01130  
 

1,690.00338.000

0.00

338.000

LF  

5.00000

0135 Clean Culvert 2.000

0.000

202-04002  
 

2,640.002.000

0.00

15.000

EACH

1,320.00000

0140 Abandon Well 1.000

0.000

202-04100  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0145 Sawing Asphalt Material (10 Inch) 12,941.000

3,748.000

202-05030  
 

20,026.8016,689.000

4,497.60

23,561.000

LF  

1.20000

0150 Unclassified Excavation (Complete In Place) 65,266.000

3,637.000

203-00010  
 

554,669.1568,903.000

29,277.85

79,000.000

CY  

8.05000

0155 Blading 29.000

6.000

203-01500  
 

1,575.0035.000

270.00

50.000

HOUR

45.00000

0160 Backhoe 10.000

20.000

203-01510  
 

1,350.0030.000

900.00

50.000

HOUR

45.00000

0165 Dozing 148.000

0.000

203-01550  
 

6,660.00148.000

0.00

148.000

HOUR

45.00000
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PCN: 19751-BID    ESTIMATE RUN 04/08/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Potholing 387.000

19.000

203-01597  
 

34,510.00406.000

1,615.00

500.000

HOUR

85.00000

0175 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

50.000

HOUR

45.00000

0180 Filter Material (Class A) 54.000

0.000

206-00510  
 

1,782.0054.000

0.00

182.000

CY  

33.00000

0185 Topsoil 4,002.000

1,372.000

207-00205  
 

37,618.005,374.000

9,604.00

5,374.000

CY  

7.00000

0190 Erosion Log 1,408.000

70.000

208-00005  
 

5,912.001,478.000

280.00

2,000.000

LF  

4.00000

0195 Erosion Bales (Weed Free) 54.000

0.000

208-00011  
 

648.0054.000

0.00

100.000

EACH

12.00000

0200 *Silt Fence 16,883.000

0.000

208-00020  
 

33,766.0016,883.000

0.00

17,500.000

LF  

2.00000

0205 Aggregate Bag 60.000

0.000

208-00035  
 

420.0060.000

0.00

100.000

LF  

7.00000

0210 Concrete Washout Structure 3.000

0.000

208-00045  
 

3,000.003.000

0.00

3.000

EACH

1,000.00000

0215 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

0.000

EACH

10.00000

0220 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000
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PCN: 19751-BID    ESTIMATE RUN 04/08/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal and Disposal of Sediment (Labor) 160.500

4.000

208-00103  
 

4,935.00164.500

120.00

300.000

HOUR

30.00000

0230 Removal and Disposal of Sediment (Equipment) 54.000

0.000

208-00105  
 

2,430.0054.000

0.00

100.000

HOUR

45.00000

0235 Sweeping (Sediment Removal) 149.000

10.000

208-00106  
 

7,155.00159.000

450.00

250.000

HOUR

45.00000

0240 Removal of Trash 128.000

4.000

208-00107  
 

5,940.00132.000

180.00

300.000

HOUR

45.00000

0245 Erosion Control Supervisor 287.000

22.000

208-00205  
 

7,725.00309.000

550.00

500.000

HOUR

25.00000

0250 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

500.000

LF  

2.50000

0255 *Reset Microwave Vehicle Radar Detector (MVRD) 1.000

0.000

210-00476  
 

450.001.000

0.00

3.000

EACH

450.00000

0260 *Reset Light Standard 4.000

0.000

210-00750  
 

4,000.004.000

0.00

4.000

EACH

1,000.00000

0265 *Reset Sign Panel 1.000

0.000

210-00815  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0270 *Reset Flashing Beacon 1.000

0.000

210-00825  
 

350.001.000

0.00

2.000

EACH

350.00000

0275 *Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

1.000

EACH

300.00000
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PCN: 19751-BID    ESTIMATE RUN 04/08/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reset Intersection Detection System (Camera) 4.000

0.000

210-00890  
 

3,200.004.000

0.00

6.000

EACH

800.00000

0285 Reset Fence 108.000

319.000

210-01000  
 

960.75427.000

717.75

500.000

LF  

2.25000

0290 *Seeding (Native) 7.550

10.710

212-00006  
 

15,703.6018.260

9,210.60

19.600

ACRE

860.00000

0295 *Seeding (Lawn) 0.000

0.000

212-00010  
 

0.000.000

0.00

5.000

LB  

100.00000

0300 Seeding (Shrubs) 0.000

0.000

212-00025  
 

0.000.000

0.00

5.000

LB  

100.00000

0305 *Soil Conditioning 7.550

0.000

212-00032  
 

33,220.007.550

0.00

10.000

ACRE

4,400.00000

0310 *Soil Preparation (Lawn) 0.000

0.000

212-00040  
 

0.000.000

0.00

1.000

ACRE

1,300.00000

0315 *Mulching (Weed Free Hay) 6.550

9.300

213-00002  
 

10,144.0015.850

5,952.00

20.000

ACRE

640.00000

0320 *Mulch Tackifier 1,311.000

1,860.000

213-00061  
 

31,710.003,171.000

18,600.00

4,000.000

LB  

10.00000

0325 *Bonded Fiber Matrix 2.090

0.000

213-00150  
 

13,167.002.090

0.00

5.000

ACRE

6,300.00000

0330 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

0.000.000

0.00

2.000

EACH

820.00000
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PCN: 19751-BID    ESTIMATE RUN 04/08/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

1,100.000

EACH

3.55000

0340 *Soil Retention Blanket (Biodegradable Straw/Coconut) 4,891.000

6,850.000

216-00042  
 

35,223.0011,741.000

20,550.00

15,000.000

SY  

3.00000

0345 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

17.000

SY  

10.00000

0350 Herbicide Treatment 40.000

0.000

217-00020  
 

1,600.0040.000

0.00

80.000

HOUR

40.00000

0355 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

50.00000

0360 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

10.00000

0365 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

1,000.00000

0370 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

50.00000

0375 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

20.000

HOUR

50.00000

0380 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

100.000

CY  

10.00000

0385 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

50.000

CY  

30.00000
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PCN: 19751-BID    ESTIMATE RUN 04/08/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

50.000

CY  

50.00000

0395 Aggregate Base Course (Class 6) 48,363.110

4,402.260

304-06000  
 

844,245.9252,765.370

70,436.16

70,000.000

TON 

16.00000

0400 Reconditioning 29,529.000

0.000

306-01000  
 

59,058.0029,529.000

0.00

29,529.000

SY  

2.00000

0405 Hot Mix Asphalt (Patching) (Asphalt) 603.280

343.510

403-00720  
 

110,774.43946.790

40,190.67

1,200.000

TON 

117.00000

0410 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 18,395.350

902.660

403-33841  
 

1,428,052.7419,298.010

66,796.84

27,457.000

TON 

74.00000

0415 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

15,555.000

TON 

82.40000

0420 Emulsified Asphalt (Slow-Setting) 3,419.000

133.000

411-10255  
 

8,880.003,552.000

332.50

13,023.000

GAL 

2.50000

0425 *Concrete Pavement (6 Inch) 21.000

0.000

412-00600  
 

1,617.0021.000

0.00

21.000

SY  

77.00000

0430 Geotextile (Drainage) (Class 1) 933.000

0.000

420-00112  
 

1,866.00933.000

0.00

933.000

SY  

2.00000

0435 *Drilled Caisson (12 Inch) 0.000

0.000

503-00012  
 

0.000.000

0.00

7.000

LF  

50.00000

0440 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

4.000

LF  

75.00000
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PCN: 19751-BID    ESTIMATE RUN 04/08/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Drilled Caisson (36 Inch) 19.000

0.000

503-00036  
 

7,600.0019.000

0.00

19.000

LF  

400.00000

0450 *Drilled Caisson (48 Inch) 51.250

0.000

503-00048  
 

30,750.0051.250

0.00

51.250

LF  

600.00000

0455 Riprap (9 Inch) 372.100

44.000

506-00209  
 

16,644.00416.100

1,760.00

416.100

CY  

40.00000

0460 Riprap (12 Inch) 50.000

0.000

506-00212  
 

2,000.0050.000

0.00

73.000

CY  

40.00000

0465 *Concrete Slope and Ditch Paving (Reinforced) 21.620

0.000

507-00100  
 

10,377.6021.620

0.00

21.620

CY  

480.00000

0470 *Concrete Class B 84.080

16.000

601-01000  
 

58,546.80100.080

9,360.00

100.080

CY  

585.00000

0475 *Concrete Class B (Wall) 1.040

0.000

601-01050  
 

650.001.040

0.00

2.600

CY  

625.00000

0480 *Reinforcing Steel (Epoxy Coated) 1,660.000

0.000

602-00020  
 

2,158.001,660.000

0.00

1,660.000

LB  

1.30000

0485 18 Inch Reinforced Concrete Pipe (Complete In Place) 71.000

0.000

603-01185  
 

6,177.0071.000

0.00

71.000

LF  

87.00000

0490 24 Inch Reinforced Concrete Pipe (Complete In Place) 1,985.000

0.000

603-01245  
 

191,751.001,985.000

0.00

2,050.000

LF  

96.60000

0495 36 Inch Reinforced Concrete Pipe (Complete In Place) 777.000

0.000

603-01365  
 

102,253.20777.000

0.00

777.000

LF  

131.60000
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PCN: 19751-BID    ESTIMATE RUN 04/08/2016

PROJECT: FSA 0503-081                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 48 Inch Reinforced Concrete Pipe (Complete In Place) 959.000

0.000

603-01485  
 

158,906.30959.000

0.00

959.000

LF  

165.70000

0505 23x14 Inch Reinforced Concrete Pipe (Complete In Place) 307.000

0.000

603-02185  
 

35,842.25307.000

0.00

387.000

LF  

116.75000

0510 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

193.000

0.000

603-02245  
 

25,755.85193.000

0.00

205.000

LF  

133.45000

0515 38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

142.000

603-02305  
 

20,135.60142.000

20,135.60

142.000

LF  

141.80000

0520 18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

875.001.000

0.00

1.000

EACH

875.00000

0525 24 Inch Reinforced Concrete End Section 7.000

0.000

603-05024  
 

7,392.007.000

0.00

9.000

EACH

1,056.00000

0530 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

3,306.002.000

0.00

2.000

EACH

1,653.00000

0535 48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

1,920.001.000

0.00

1.000

EACH

1,920.00000

0540 23x14 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05118  
 

2,150.002.000

0.00

3.000

EACH

1,075.00000

0545 30x19 Inch Reinforced Concrete End Section Elliptical 4.000

0.000

603-05124  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0550 38x24 Inch Reinforced Concrete End Section Elliptical 0.000

2.000

603-05130  
 

3,224.002.000

3,224.00

2.000

EACH

1,612.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

11.000

LF  

91.00000

0560 24 Inch Corrugated Steel Pipe 115.000

0.000

603-10240  
 

10,810.00115.000

0.00

250.000

LF  

94.00000

0565 30 Inch Corrugated Steel Pipe 133.000

0.000

603-10300  
 

13,167.00133.000

0.00

138.000

LF  

99.00000

0570 36 Inch Equivalent Corrugated Steel Pipe Arch 37.000

0.000

603-15036  
 

4,033.0037.000

0.00

37.000

LF  

109.00000

0575 24 Inch Steel End Section 5.000

0.000

603-30024  
 

1,575.005.000

0.00

8.000

EACH

315.00000

0580 30 Inch Steel End Section 3.000

0.000

603-30030  
 

1,725.003.000

0.00

3.000

EACH

575.00000

0585 36 Inch Equivalent Arch Steel End Section 3.000

0.000

603-31336  
 

2,430.003.000

0.00

3.000

EACH

810.00000

0590 Inlet Type C (5 Foot) 4.000

0.000

604-00305  
 

11,200.004.000

0.00

7.000

EACH

2,800.00000

0595 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

3,000.001.000

0.00

5.000

EACH

3,000.00000

0600 Inlet Type D (Special) (10 Foot) 2.000

0.000

604-00511  
 

13,600.002.000

0.00

2.000

EACH

6,800.00000

0605 Inlet Type R  L 5 (10 Foot) 3.000

0.000

604-19110  
 

16,200.003.000

0.00

3.000

EACH

5,400.00000
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NO.
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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PERIOD

13:20:46

CUMULATIVE
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CAT NO0200 ROADWAY 

0610 Inlet Type R  L 10 (10 Foot) 3.000

0.000

604-19210  
 

21,600.003.000

0.00

3.000

EACH

7,200.00000

0615 Inlet Type R  L 15 (10 Foot) 2.000

0.000

604-19310  
 

17,000.002.000

0.00

3.000

EACH

8,500.00000

0620 Manhole Slab Base (10 Foot) 5.000

0.000

604-30010  
 

16,750.005.000

0.00

6.000

EACH

3,350.00000

0625 Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

7,100.002.000

0.00

2.000

EACH

3,550.00000

0630 Manhole (Traffic Management System) 5.000

1.000

604-39050  
 

27,000.006.000

4,500.00

8.000

EACH

4,500.00000

0635 *Guardrail Type 3 (6-3 Post Spacing) 162.500

0.000

606-00301  
 

3,412.50162.500

0.00

325.000

LF  

21.00000

0640 *Guardrail Type 7 (Style CA) 115.000

0.000

606-00710  
 

11,442.50115.000

0.00

115.000

LF  

99.50000

0645 *Transition Type 3G 1.000

0.000

606-01370  
 

1,300.001.000

0.00

2.000

EACH

1,300.00000

0650 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

1,875.001.000

0.00

2.000

EACH

1,875.00000

0655 *Tensioned Cable Barrier 0.000

0.000

606-20010  
 

0.000.000

0.00

7,142.000

LF  

11.75000

0660 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

2.000

EACH

4,500.00000
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0665 Fence (Plastic) 1,710.000

0.000

607-11525  
 

3,420.001,710.000

0.00

2,000.000

LF  

2.00000

0670 *Concrete Sidewalk 39.800

0.000

608-00000  
 

2,340.2439.800

0.00

410.000

SY  

58.80000

0675 *Concrete Curb Ramp 9.000

0.000

608-00010  
 

652.509.000

0.00

23.000

SY  

72.50000

0680 *Detectable Warnings 12.000

0.000

608-00015  
 

915.0012.000

0.00

100.000

SF  

76.25000

0685 *Curb and Gutter Type 2 (Section II-B) 180.000

0.000

609-21020  
 

3,960.00180.000

0.00

435.000

LF  

22.00000

0690 *Curb and Gutter Type 2 (Section II-M) 2,353.000

155.000

609-21021  
 

41,005.802,508.000

2,534.25

2,800.000

LF  

16.35000

0695 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

113.000

EACH

15.00000

0700 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

38.000

EACH

17.00000

0705 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

6.000

EACH

24.00000

0710 *2 Inch Electrical Conduit 4,150.000

0.000

613-00200  
 

45,650.004,150.000

0.00

4,150.000

LF  

11.00000

0715 *2 Inch Electrical Conduit (Bored) 449.000

725.000

613-00206  
 

27,002.001,174.000

16,675.00

1,250.000

LF  

23.00000
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0720 *3 Inch Electrical Conduit (Bored) 658.000

0.000

613-00306  
 

21,714.00658.000

0.00

800.000

LF  

33.00000

0725 *Pull Box (24"x36"x24") 5.000

0.000

613-07023  
 

4,250.005.000

0.00

8.000

EACH

850.00000

0730 *Pull Box (30"x48"x18") 1.000

0.000

613-07039  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0735 *Wiring 1.000

0.000

613-10000  
 

38,000.001.000

0.00

1.000

L S 

38,000.00000

0740 *Luminare (LED) (8500 Lumens) 4.000

0.000

613-13006  
 

3,400.004.000

0.00

4.000

EACH

850.00000

0745 *Light Standard Foundation 4.000

0.000

613-40010  
 

4,200.004.000

0.00

4.000

EACH

1,050.00000

0750 *Sign Panel (Class I) 53.300

0.000

614-00011  
 

879.4553.300

0.00

131.000

SF  

16.50000

0755 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

335.000

SF  

18.00000

0760 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

385.000

SF  

28.00000

0765 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

128.000

LF  

45.00000

0770 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

70.000

LF  

25.00000
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0775 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

290.000

LF  

33.00000

0780 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

8.000

EACH

2,050.00000

0785 *Variable Message Sign LED (Overhead) 1.000

0.000

614-10147  
 

71,000.001.000

0.00

1.000

EACH

71,000.00000

0785 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

57,850.00000

0790 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 1.000

0.000

614-32400  
 

55,000.001.000

0.00

1.000

EACH

55,000.00000

0790 MATERIAL ALLOWANCE High Strength  Bolts 0.000

0.000

0.000.000

0.00EACH

40,400.00000

0795 *Pedestrian Signal Face (16) (Countdown) 4.000

0.000

614-70150  
 

1,800.004.000

0.00

8.000

EACH

450.00000

0800 *Traffic Signal Face (12-12-12) 8.000

0.000

614-70336  
 

6,000.008.000

0.00

11.000

EACH

750.00000

0805 *Traffic Signal Face (12-12-12-12) 2.000

0.000

614-70448  
 

1,700.002.000

0.00

3.000

EACH

850.00000

0810 *Pedestrian Push Button 4.000

0.000

614-72860  
 

500.004.000

0.00

7.000

EACH

125.00000

0815 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

1.000

EACH

550.00000
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NO.
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CAT NO0200 ROADWAY 

0820 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

29,000.000

LF  

0.40000

0825 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.850

-0.850

614-81150  
 

17,000.001.000

-14,450.00

1.000

EACH

17,000.00000

0825 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

10,500.00000

0830 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.850

-0.850

614-81160  
 

23,500.001.000

-19,975.00

1.000

EACH

23,500.00000

0830 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

31,160.00000

0830 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

15,580.00000

0835 *Fiber Optic Cable (Single Mode) (24 Fiber) 65.000

0.000

614-87011  
 

4,550.0065.000

0.00

65.000

LF  

70.00000

0840 *Splice Fiber Optic Cable (24 Strand) 1.000

0.000

614-87524  
 

3,000.001.000

0.00

2.000

EACH

3,000.00000

0845 Detour Pavement 1,205.000

0.000

621-00450  
 

48,200.001,205.000

0.00

1,205.000

SY  

40.00000

0850 *Construction Surveying 0.984

0.000

625-00000  
 

87,871.200.984

0.00

1.000

L S 

89,300.00000

0855 *Mobilization 0.900

0.000

626-00000  
 

885,240.000.900

0.00

1.000

L S 

983,600.00000
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CAT NO0200 ROADWAY 

0860 Public Information Services 0.500

0.000

626-01000  
 

3,000.000.500

0.00

1.000

L S 

6,000.00000

0865 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

280.000

GAL 

175.00000

0870 *Pavement Marking Paint (Waterborne) 196.000

199.000

627-00011  
 

27,255.00395.000

13,731.00

600.000

GAL 

69.00000

0875 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

93.000

SF  

22.00000

0880 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

903.000

SF  

14.00000

0885 *Flagging 1,028.500

99.750

630-00000  
 

24,821.501,128.250

2,194.50

2,000.000

HOUR

22.00000

0890 *Traffic Control Inspection 282.000

17.000

630-00007  
 

19,435.00299.000

1,105.00

380.000

DAY 

65.00000

0895 *Traffic Control Management 92.000

9.500

630-00012  
 

55,825.00101.500

5,225.00

200.000

DAY 

550.00000

0900 *Flashing Beacon (Portable) 3.500

0.000

630-80001  
 

2,275.003.500

0.00

10.000

EACH

650.00000

0905 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

340.002.000

0.00

4.000

EACH

170.00000

0910 *Construction Traffic Sign (Panel Size A) 8.500

0.000

630-80341  
 

552.508.500

0.00

43.000

EACH

65.00000
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0915 *Construction Traffic Sign (Panel Size B) 28.000

0.000

630-80342  
 

2,240.0028.000

0.00

91.000

EACH

80.00000

0920 *Construction Traffic Sign (Special) 41.750

0.000

630-80344  
 

960.2541.750

0.00

165.000

SF  

23.00000

0925 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

12,000.001.500

0.00

4.000

EACH

8,000.00000

0930 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,000.001.000

0.00

2.000

EACH

1,000.00000

0935 *Drum Channelizing Device (With Light) (Flashing) 130.000

20.000

630-80363  
 

8,250.00150.000

1,100.00

300.000

EACH

55.00000

0940 Concrete Barrier (Temporary) 2,550.000

0.000

630-80370  
 

204,000.002,550.000

0.00

5,100.000

LF  

80.00000

0945 *Traffic Cone 55.000

0.000

630-80380  
 

550.0055.000

0.00

110.000

EACH

10.00000

0950 *Impact Attenuator (Temporary) 44.000

32.500

630-85011  
 

19,125.0076.500

8,125.00

225.000

DAY 

250.00000

0955 *Mobile Attenuator 3.000

1.000

630-85041  
 

2,200.004.000

550.00

4.000

DAY 

550.00000

0960 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0965 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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0970 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0975 F/A Fuel Cost Adjustment -40,000.000

0.000

700-70016  
 

-40,000.00-40,000.000

0.00

0.000

F A 

1.00000

0980 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0985 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0990 F/A On-The-Job Trainee 2,796.500

27.500

700-70021  
 

2,824.002,824.000

27.50

3,840.000

HOUR

1.00000

0995 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

1000 F/A Removal of Asbestos and Lead Based Paint 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1005 F/A Prairie Dog Management (Burrowing Owl) 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1010 F/A Adjust Utility 32,242.110

0.000

700-70060  
 

32,242.1132,242.110

0.00

40,000.000

F A 

1.00000

1015 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1020 F/A Erosion Control 25,193.640

225.000

700-70380  
 

25,418.6425,418.640

225.00

30,000.000

F A 

1.00000
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1025 F/A DRB Standing Committee 1,800.000

0.000

700-70594  
 

1,800.001,800.000

0.00

5,000.000

F A 

1.00000

1170 Const Surveying (Hour) 54.500

20.000

625-00001  
 

11,175.0074.500

3,000.00

75.000

HOUR

150.00000

1175 Added Item (Dollar)/ CMO #3 - F/A MOBILIZATION 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1180 Added Item (Ton)/ CMO #4 - FURNISH ABC CLASS 6 1,501.690

0.000

900-00024  
 

17,269.441,501.690

0.00

1,501.690

TON 

11.50000

1185 Geogrid Reinforce CMO #5 - GEORGRID 15,941.000

264.000

506-01020  
 

60,768.7516,205.000

990.00

16,205.000

SY  

3.75000

1190 Added Item (Dollar)/ -19,204.990

-1,663.480

900-00006  
 

-20,868.47-20,868.470

-1,663.48

0.000

DOL 

1.00000

1195 Added Item (Dollar)/ 16,230.450

0.000

900-00006  
 

16,230.4516,230.450

0.00

16,230.450

DOL 

1.00000

CAT 6,406,077.70416,190.949,958,480.34CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE K-18-CW 

1030 *Removal of Mat From Bridge 0.000

0.000

202-00410  
 

0.000.000

0.00

844.000

SY  

7.40000

1035 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

9,000.001.000

0.00

1.000

L S 

9,000.00000

1040 Rock Excavation 468.500

0.000

203-00400  
 

37,480.00468.500

0.00

468.500

CY  

80.00000
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PCN: 19751-BID    ESTIMATE RUN 04/08/2016
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE K-18-CW 

1045 Structure Excavation 1,644.000

0.000

206-00000  
 

11,508.001,644.000

0.00

1,644.000

CY  

7.00000

1050 Structure Backfill (Class 1) 1,424.000

0.000

206-00100  
 

34,674.401,424.000

0.00

1,491.000

CY  

24.35000

1055 Mechanical Reinforcement of Soil 354.000

0.000

206-00360  
 

13,098.00354.000

0.00

404.000

CY  

37.00000

1060 Shoring (Area 1) 1.000

0.000

206-01781  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

1065 Shoring (Area 2) 1.000

0.000

206-01782  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

1070 Relay Riprap 460.000

0.000

210-02900  
 

12,420.00460.000

0.00

460.000

CY  

27.00000

1075 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

243.000

TON 

74.00000

1080 Geotextile (Erosion Control) (Class 1) 3,149.000

1,050.000

420-00102  
 

12,597.004,199.000

3,150.00

4,199.000

SY  

3.00000

1085 *Drilling Hole to Facilitate Pile Driving 111.000

0.000

502-00100  
 

17,760.00111.000

0.00

111.000

LF  

160.00000

1090 *Steel Piling (HP 12x53) 336.000

0.000

502-11253  
 

65,520.00336.000

0.00

336.000

LF  

195.00000

1095 Riprap (18 Inch) 2,693.000

897.000

506-00218  
 

143,600.003,590.000

35,880.00

3,590.000

CY  

40.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE K-18-CW 

1100 *Bridge Drain 1.000

0.000

513-00600  
 

5,700.001.000

0.00

1.000

EACH

5,700.00000

1105 Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

227.000

LF  

357.00000

1110 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

900.000

SY  

25.00000

1115 Bridge Expansion Device (0-4 Inch) 46.500

48.000

518-01004  
 

24,475.5094.500

12,432.00

168.000

LF  

259.00000

1120 *Concrete Class D (Bridge) 634.200

52.510

601-03040  
 

336,487.90686.710

25,729.90

765.000

CY  

490.00000

1125 *Reinforcing Steel 18,607.000

0.000

602-00000  
 

20,467.7018,607.000

0.00

18,645.000

LB  

1.10000

1130 *Reinforcing Steel (Epoxy Coated) 76,809.000

6,889.000

602-00020  
 

108,807.4083,698.000

8,955.70

100,000.000

LB  

1.30000

1135 15 Inch Plastic Pipe 166.000

0.000

603-50015  
 

8,300.00166.000

0.00

166.000

LF  

50.00000

1140 *Bridge Rail Type 10 (Special) 162.000

0.000

606-11005  
 

27,702.00162.000

0.00

225.000

LF  

171.00000

1145 *2 Inch Electrical Conduit 241.000

0.000

613-00200  
 

2,651.00241.000

0.00

241.000

LF  

11.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE K-18-CW 

1150 *Prestressed Concrete I (BT42) 730.000

0.000

618-00142  
 

182,500.00730.000

0.00

730.000

LF  

250.00000

CAT 1,104,748.9086,147.601,325,402.95CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1155 Field Office (Class 2) 1.000

0.000

620-00002  
 

23,500.001.000

0.00

1.000

EACH

23,500.00000

1160 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

23,500.001.000

0.00

1.000

EACH

23,500.00000

1165 Sanitary Facility 1.000

0.000

620-00020  
 

4,200.001.000

0.00

1.000

EACH

4,200.00000

CAT 51,200.000.0051,200.00CURRENT AMT0400 $ $ $

$ 7,562,026.60502,338.54$11,335,083.29$CURRENT AMTPROJECT TOTAL


